



Decision: Supply, Installation and Maintenance of Fare Gates for PRESTO – Contract Amendment

At its meeting on June 12, 2018, the TTC Board adopted the recommendations in the staff report as follows:

It is recommended that the TTC Board:

1. Approve the award of a contract amendment increasing the upset limit by \$54.7M (to a total of \$92.4M which includes the purchase of the fare gates) for the provision of maintenance services until the end of 2025 and additional implementation services from S&B, in accordance with the TTC's contract with S&B for the Supply and Install of Fare Gates, including services as follows:
 - a. \$51.3M of operating cost for maintenance services until the end of 2025.
 - b. \$3.4M of capital cost for backend system, networking set-up and other implementation costs including change notices.